

Initial Project Planning Template

Date	02 july 2026
Team ID	XXXXXX
Project Name	OptiCrop – Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Product Backlog, Sprint Schedule & Estimation :

Sprint	Epic	User Story	Task	Points	Priority	Team	Start	End
Sprint-1	Project Setup	USN-1	Set up Flask project structure and dependencies.	2	High	C Raghavi Reddy	23-06-2026	24-06-2026
Sprint-1	Dataset	USN-2	Collect and preprocess crop recommendation dataset.	3	High	S Naseer Basha	24-06-2026	25-06-2026
Sprint-1	Model Training	USN-3	Train machine learning crop recommendation model.	5	High	Susrutha Maddi Reddy	25-06-2026	27-06-2026

Sprint-2	Model Saving	USN-4	Save trained model using Joblib.	2	High	Vamsi Krishna	28-06-2026	28-06-2026
Sprint-2	Prediction Module	USN-5	Predict the best crop from soil/weather inputs.	5	High	Shaik MD Fawaz	28-06-2026	28-06-2026
Sprint-2	User Interface	USN-6	Develop responsive Flask web interface.	3	Medium	C Raghavi Reddy	29-06-2026	29-06-2026
Sprint-3	Validation	USN-7	Validate agricultural input values.	2	Medium	Shaik MD Fawaz	30-06-2026	30-06-2026
Sprint-3	Results	USN-8	Display recommended crop.	2	High	Vamsi Krishna	01-07-2026	02-07-2026
Sprint-3	Testing	USN-9	Test application and fix bugs.	4	High	Shaik MD Fawaz	02-07-2026	02-07-2026
Sprint-4	Deployment	USN-10	Deploy application.	3	Medium	C Raghavi Reddy	02-07-2026	02-07-2026
Sprint-4	Documentation	USN-11	Prepare README and documentation.	2	High	S Naseer Basha	03-07-2026	03-07-2026
Sprint-4	Final Review	USN-12	Final testing and submission.	2	High	Susrutha Maddi Reddy	03-07-2026	03-07-2026

Sprint Summary

Sprint 1 – Data Preparation & Model Development

- Project setup
- Dataset collection
- Data preprocessing

- Machine Learning model training

Sprint 2 – Application Development

- Save trained model
- Build prediction module
- Develop Flask frontend
- Connect backend with UI

Sprint 3 – Testing & Validation

- Validate user inputs
- Display prediction results
- Functional testing
- Bug fixing

Sprint 4 – Deployment & Documentation

- Deploy project
- Prepare README
- Prepare ER Diagram
- Final testing
- Submission