

Communication

Date	04 July 2026
Team ID	
Project Name	Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication played a key role in the successful development of the Smart Agricultural Production Optimization Engine project. Team members communicated regularly through WhatsApp, Google Meet, GitHub, and VS Code to discuss progress, resolve issues, share updates, and complete tasks on time. Regular meetings and feedback helped ensure smooth collaboration and successful project completion.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Discuss daily tasks and project progress
2	Progress Update	Weekly	GitHub & Google Meet	Team Members and Team Lead	Review completed work and assign new tasks
3	Issue / Bug Discussion	As Needed	WhatsApp, VS Code, GitHub	Developers	Resolve coding issues and bugs
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Lead, Mentor, Team Members	Collect feedback and improve the project
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Practice the final project presentation
6	Documentation Review	Before Submission	Google Docs / MS Word	All Team Members	Verify project report and documentation

Communication Challenges & Resolutions:

S. No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team schedules	Fixed a common meeting time using WhatsApp and Google Meet

2	Bugs during model development and website integration	Collaboratively debugged using VS Code and GitHub
3	Documentation and task distribution	Assigned responsibilities to each member and reviewed progress regularly